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Sensitivity Originator 

Organization: PEO Ships / PMS 400D Deputy Program Manager 

Organization Email: 

Organization Phone: 202-781-2201 
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Common Acronyms and Abbreviations for MDAP Programs 

Acq O&M - Acquisition-Related Operations and Maintenance 
ACAT - Acquisition Category 
ADM - Acquisition Decision Memorandum 
APB - Acquisition Program Baseline 
APPN - Appropriation 
APUC - Average Procurement Unit Cost 
$B - Billions of Dollars 
BA - Budget Authority/Budget Activity 
Blk - Block 
BY - Base Year 
CAPE - Cost Assessment and Program Evaluation 
CARD - Cost Analysis Requirements Description 
CDD - Capability Development Document 
CLIN - Contract Line Item Number 
CPD - Capability Production Document 
CY - Calendar Year 
DAB - Defense Acquisition Board 
DAE - Defense Acquisition Executive 
DAMIR - Defense Acquisition Management Information Retrieval 
DoD - Department of Defense 
DSN - Defense Switched Network 
EMD - Engineering and Manufacturing Development 
EVM - Earned Value Management 
FOC - Full Operational Capability 
FMS - Foreign Military Sales 
FRP - Full Rate Production 
FY - Fiscal Year 
FYDP - Future Years Defense Program 
ICE - Independent Cost Estimate 
IOC - Initial Operational Capability 
Inc - Increment 
JROC - Joint Requirements Oversight Council 
$K - Thousands of Dollars 
KPP - Key Performance Parameter 
LRIP - Low Rate Initial Production 
$M - Millions of Dollars 
MDA - Milestone Decision Authority 
MDAP - Major Defense Acquisition Program 
MILCON - Military Construction 
N/A - Not Applicable 
O&M - Operations and Maintenance 
ORD - Operational Requirements Document 
OSD - Office of the Secretary of Defense 
O&S - Operating and Support 
PAUC - Program Acquisition Unit Cost 
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PB - President's Budget 
PE - Program Element 
PEO - Program Executive Officer 
PM - Program Manager 
POE - Program Office Estimate 
RDT&E - Research, Development, Test, and Evaluation 
SAR - Selected Acquisition Report 
SCP - Service Cost Position 
TBD - To Be Determined 
TY - Then Year 
UCR - Unit Cost Reporting 
U.S. - United States 
USD(AT&L) - Under Secretary of Defense (Acquisition, Technology and Logistics) 
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Program Information 

Program Name 

DDG 51 Arleigh Burke Class Guided Missile Destroyer (DDG 51) 

DoD Component 

Navy 

Responsible Office 

CAPT Casey J. Moton, USN 
Program Executive Office Ships (PEO Ships) 
1333 Isaac Hull Avenue SE 
Washington, DC 20376-2301 

casey.moton@navy.mil 

Phone: 202-781-2177 

Fax: 202-781-0021 

DSN Phone: 336-2177 

DSN Fax: 

Date Assigned: August 14, 2016 
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References 

SAR Baseline (Production Estimate) 

Decision Coordinating Paper #1337 Revision 1 Change 1 of August 22, 1986 

Approved APB 

Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated October 31, 2017 
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Mission and Description 

The DDG 51 Arleigh Burke Class Guided Missile Destroyer (DDG 51) is a multi-mission guided missile destroyer designed 
to operate offensively and defensively, independently, or as units of Carrier Strike Groups, Expeditionary Strike Groups, and 
Missile Defense Action Groups in multi-threat environments that include air, surface, and subsurface threats. These ships 
will respond to Low Intensity Conflict/Coastal and Littoral Offshore Warfare scenarios as well as open ocean conflict 
providing or augmenting power projection, forward presence requirements, and escort operations at sea. 

The DDG 51 Class comprises four separate variants or "Flights." DDGs 51-71 represent the original design and are 
designated as Flight I ships, whereas DDGs 72-78 are designated as Flight ll ships and included capability upgrades such 
as the Joint Tactical Information Distribution System (JTIDS) Command and Control Processor, Combat Direction Finding, 
the Tactical Information Exchange System (TADIX B), SLQ-32(V)3, and the capability to launch and control the SM-2 Block 
IV Extended Range Missile. Flight IIA ships introduced new capabilities including Cooperative Engagement Capability (CEC) 
and a MK-45 Gun providing improved air and anti-missile defense and land attack. Flights III upgrades are centered on the 
Air and Missile Defense Radar (AMDR) AN/SPY-6(V)1 that enables Flight III ships to simultaneously perform Anti-Air 
Warfare (AAW) and Ballistic Missile Defense (BMD), which satisfies the Navy's critical need for an enhanced surface 
combatant Integrated Air and Missile Defense (IAMD) capability. 

The DDG 51 Class ships provide outstanding combat capability and survivability characteristics while considering 
procurement and lifetime support costs. They feature extraordinary seakeeping and low observability characteristics. The 
DDG 51 features the AEGIS Weapon System (AWS), which has quick reaction time, high firepower, and improved 
Electronic Countermeasures capability in Anti-Air Warfare (AAW). The ships' Anti-Submarine Warfare (ASW) System 
provides superior long range multi-target detection and engagement capability with two embarked Light Airborne 
Multi Purpose System MK-III helicopters (DDG 79 and follow-on ships). The Advanced Tomahawk Weapon Control System 
(DDGs 79-95) and the Tactical Tomahawk Weapons Control System (DDG 96 and follow-on ships) allow employment of 
multiple variants of Tomahawk missiles for strike warfare. The MK-45 gun weapon system provides significant capability for 
surface warfare, land attack, and air defense. The CEC is being installed on DDG 51 Class Ships to promote Network 
Centric Warfare capability. The AWS is the heart of an integrated combat system that provides area coverage and 
command/control focus in all dimensions of Naval Warfighting and Joint Military Operations: AAW; ASW; Anti-Surface 
Warfare; Command, Control, Communications, Computers & Intelligence; and Strike Warfare. DDG 113 and follow ships 
will provide IAMD and work with other BMD assets. 

The AWS for Flight III comprises the AN/SPY-6(V)1 radar system, Command and Decision System MK 2, Weapons Control 
System MK 7, Missile Fire Control System MK 99, Operational Readiness and Test System MK 9, AEGIS Display System 
MK 2, AEGIS Computer Programs, Advanced Training Domain, and Logistic Support System. 
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Executive Summary 

Program Highlights Since Last Report 

The DDG 51 Program has successfully delivered 65 ships since program inception in 1985. The program is currently in 
serial production with eight ships under construction and a total of 12 under contract at two current DDG 51 class 
shipbuilders, Huntington Ingalls, Inc. (HII) and General Dynamics Bath Iron Works (BIW) as of this report date. 

The Navy has instituted several initiatives to continually manage cost associated with DDG 51 Class ships including the 
increased use of competitive contracts in lieu of sole source contracts. Other cost savings initiatives include the use of 
competitive Multi-Year Procurement (MYP) contracts, refurbished assets from retiring Navy ships and leveraging 
Government Furnished Equipment (GFE) contracts across multiple ship classes to obtain better prices across the Navy. 

The Navy is currently procuring Flight III ships which will provide enhanced surface combatant Integrated Air Missile Defense 
(IAMD) capability. The Flight III baseline consists of the integration of the AN/SPY-6(V)1 radar along with upgrades to the 
electrical power and cooling capacity plus additional associated changes. The Flight III baseline will begin with DDGs 125-
126 (FY 2017 hulls) and will continue with DDG 128 (FY 2018) and follow. The first Flight III ship contract (DDG 125) was 
awarded to HII on June 27, 2017. BIW was awarded the next Flight III ship contract (DDG 126) on September 28, 2017. 
Flight III design efforts are on track to support start of construction for the first Flight III DDG 51 ship in early 2018. 

In PB 2018, the Navy requested MYP authority for FY 2018 - FY 2022 DDG 51 Flight III ships to be competitively awarded 
between the two DDG 51 class shipbuilders, with contract award planned in FY 2018. The MYP will continue the 
procurement for the proven DDG 51 Class shipbuilding program, leveraging competition, a strong industrial base and a 
stable design in order to achieve savings. 

The PB 2019 budget requests $5,292.7M Full Funding for three ships in FY 2019; $391.9M in Economic Order Quantity 
funds to procure ship construction material and Vertical Launching System (VLS) components; and $54.0M Cost to 
Complete funds for DDG 117, 118, and 120. 

On January 8, 2018, USD(AT&L) issued an ADM delegating the Milestone Decision Authority for the DDG 51 program to the 
Secretary of the Navy, thereby recategorizing the program from ACAT ID to ACAT IC. 

The DDG 51 Class Program has achieved the following significant production milestones since the last report: 

• DDG 113 (JOHN FINN) Sail Away completed June 2, 2017. 
• DDG 113 (JOHN FINN) Commissioned July 15, 2017. 
• DDG 114 (RALPH JOHNSON) conducted ALPHA/BRAVO Trials July 20, 2017. 
• DDG 114 (RALPH JOHNSON) conducted Acceptance (CHARLIE) Trials September 14,2017. 
• DDG 114 (RALPH JOHNSON) delivered on November 15, 2017. 
• DDG 115 (RAFAEL PERALTA) delivered on February 3, 2017. 
• DDG 115 (RAFAEL PERALTA) Sail Away completed April 28, 2017. 
• DDG 115 (RAFAEL PERALTA) Commissioned July 29, 2017. 
• DDG 116 (THOMAS HUDNER) AEGIS Light Off completed April 9, 2017. 
• DDG 116 (THOMAS HUDNER) conducted Launch/Float Off April 23, 2017. 
• DDG 117 (PAUL IGNATIUS) was Christened April 8, 2017. 
• DDG 117 (PAUL IGNATIUS) AEGIS Light Off completed July 10, 2017. 
• DDG 119 (DELBERT BLACK) conducted Launch/Float Off September 8, 2017. 
• DDG 119 (DELBERT BLACK) was Christened November 4, 2017. 
• DDG 122 (JOHN BASILONE) Started Fabrication on September 29, 2017. 
• DDG 123 (LENAH H. SUTCLIFFE HIGBEE) Lay Keel on November 6, 2017. 

There are no significant software-related issues with this program at this time. 
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History of Significant Developments Since Program Initiation 

May 1978 The Chief of Naval Operations (CNO) initiated DDGX Study Group to establish the requirements 

 

• tt4I Pt. 

October 1979 

February 1980 _ 
February 1980 

DDGX Project Office (93X) established in NAVSEA. 

Surface Force Level-CNO Executive Board (CEB) promulgated. 

Surface Combatant CEB Decision Memorandum (Milestone 0). 

June 1981 Department of the Navy Systems Acquisition Review Council (DNSARC) reviewed the DDGX 
Program. 

September 1981 Requirement for a DSARC at Milestone I waived by SECDEF. 

December 1981 DDGX re-designated DDG 51. 

May 1982 DDG 51 Project Office was transferred from the Surface Ship Warfare Directorate (SEA 93X) into 
the AEGIS Shipbuilding Project Office as the Destroyer Division (PMS 400D). 

November 1982 Secretary of the Navy (SECNAV) named DDG 51 "ARLEIGH BURKE". 

December 1982 Preliminary Design completed. 

May 1983 Contract Design initiated to support competitive selection of the lead shipbuilder in early FY 1985. 

December 1983 The Secretary of Defense (SECDEF) Decision Memorandum authorized Program to proceed 
(Milestone II). 

December 1984 SECDEF approved DDG 51 Acquisition Strategy for Flight I as part of the Program's Milestone II 
decision. 

April 1985 Lead ship (DDG 51) contract awarded to Bath Iron Works Corporation (BIW). 

1st Quarter FY 1986 

October 1986 

Ships Characteristics Improvement Board (SCIB) approved the first upgrade to the DDG 51 Class 
ship configuration, designated Flight II, and implemented in the last ship in FY 1992. 

Approval of Milestone IIIA and Approval for Limited Production (ALP) for FY 1987 through FY 1989 
(for three FY 1987 ships. three FY 1988. three 1989. and advance procurement of long lead 
material for three FY 1990 ships) granted by Assistant Secretary of the Navy for Shipbuilding and 

iLogistics (ASN (S&L)) Program Decision Memorandum. 

May 1987 

February 1988 — .._ 
August 1989 

I Follow ship (DDG 52) awarded to Ingalls Shipbuilding, Incorporated.  
DDG 51 Class APB approved. 

1ALP extended for DDG 51 Class ships and systems for which funds were appropriated through FY 
1990, and long lead material for FY 1991 ships and systems by ASN (S&L) Program Decision 

'Memorandum. 
1 

August 1990 SECDEF Major Warship Review (MWR) decision approved procurement of four DDG 51 Class 
ships per year starting in FY 1991. 

January 1 991 Continued production of the DDG 51 Class ships through FY 1991 approved by the Assistant 
Secretary of the Navy for Research, Development. and Acquisition (ASN (RD&A)) Program 
Decision Memorandum. 

April 1991 'Lead ship (DDG 51) delivered to Navy. 

1st Quarter FY 1992 Upgrade for Flight II was introduced into DDG 72 in FY 1992 and was awarded to BIW as the lead 
yard. 

April 1992 ' Continued production of the DDG 51 Class ships through FY 1992 approved by ASN (RD&A) 
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Program Decision Memorandum. 

July 1992 The Deputy Under Secretary of Defense (Acquisition) Memorandum established the DDG 51 
, Class Flight IIA variant as an ACAT ID program. 

October 1992 DDG 52 delivered to Navy. 

January 1993 Continued production of the DDG 51 Class ships and AN/SPY-1D radar system through FY 1993 
approved by ASN (RD&A) Program Decision Memorandum. 

February 1993 Initial Operating Capability achieved. 

February 1994 DDG 51 Class Acquisition Strategy, Revision 1, was approved by Under Secretary of Defense for 
Acquisition and Technology (USD (A&T)) as part of the part of the Defense Acquisition Board's 
(DAB) Milestone IV Program Review prior to implementing Flight IIA. 

April 1994 DDG Flight IIA ORD, Revision 1, Serial No. 336(1)-86-94. 

July 1994 Flight IIA design awarded to BIW as lead yard for DDG 79. 

July 1995 USD (A&T) re-designated the DDG 51 Ship Acquisition Program as an ACAT IC program. 

March 1998 FY 1998 - FY 2001 Multi-Year Procurement (MYP) contracts awarded to BIW and Ingalls 
Shipbuilding. 

April 2001 DDG 51 FY 2002 - FY 2004 MYP Acquisition Plan approved. 

September 2002 FY 2002 - FY 2005 MYP contracts awarded to BIW and Ingalls Shipbuilding. 

August 2005 DDG Flight IIA ORD, Revision 1 Serial No. 336(1)-86-94, Amended by Vice Chief of Naval 
Operations (VCNO) ltr Ser No. N09/484. 

4th Quarter FY 2008 Navy announced decision to truncate the DDG 1000 Program at three ships and to continue 
, production of the DDG 51 Class Program based on the changed threat assessment. 

January 2009 !USD (AT&L) Memorandum directed re-start of DDG 51 production through FY 2011, with an 
increase from 62 to 65 ships. 

June 2009 rDDG 51 Class Acquisition Strategy, Revision 2, approved by ASN (RD&A) reflecting continuing 
production of the DDG 51 Program and procurement of three additional ships (one in FY 2010 and 
two in FY 2011). 

June 2011 

September 2011 

September 2011 

June 2012 

First FY 2010 restart ship. DDG 113. awarded to Huntington Ingalls Industries (HII - formerly Ingalls 
_LShipbuilding). 

1DDG 51 Program Acquisition Strategy, Revision 2 with Addendum to reflect one ship in FY 2012, 
was  approved  by USD (AT&L). 

FY 2011 ships awarded to BIW and HII (one each). DDG 115 is first restart ship at BIW. 

DDG 51 Program Acquisition Strategy updated to reflect FY 2013 — FY 2017 MYP approved by 
USD (AT&L) to include introduction of Flight III in FY 2016 and FY 2017. 

July 2012 

June 2013 

May 2014 

October 2014 

November 2016 

December 2016 

February 201 7 

June 2017 

USD (AT&L) established as Milestone Decision Authority for DDG 51 as an ACAT ID program. 

FY 2013 - FY 2017 MYP contracts awarded to BIW and HII. 

DDG 51 Class Acquisition Strategy Addendum for Air and Missile Defense Radar Incorporation 
l(Flight III) approved. 

I DDG 51 Flight III Capabilities Development Document validated by the Joint Requirements 
Oversight Council (JROC). 

DDG 51 Flight III Critical Design Review completed. 

First restart ship at HII, DDG 113, delivered to Navy. 

First restart ship at BIW, DDG 115, delivered to Navy. 

1USD (AT&L) approves production of DDG 51 Flight III design and authorizes award of contracts for 
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the first DDG 51 Flight III ships. 

  

        

        

           

 

June 2017 

   

HII awarded Flight III Engineering Change Proposal for DDG 125 (FY 2017 ship). 

  

 

August 2017 

   

Acquisition Program Baseline update to reflect Flight III ships approved by USD (AT&L). 

 

 

September 2017 

  

Acquisition Strategy Third Addendum for procurement of one FY 2016 Flight IIA Ship approved by 
USD (AT&L). 

BIW awarded Flight Ill ECP ship for DDG 126 (FY 2017 ship) and a construction contract for the 
congressionally-added third FY 2016 ship, DDG 127, as a Flight IIA. 

USD (AT&L) redesignated the DDG 51 Ship Acquisition Program as an ACAT IC program. 

 

    

 

September 2017 

   

       

       

 

January 2018 
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Threshold Breaches 

APB Breaches 

Schedule 
Performance 
Cost 

r-

 

E. 

RDT&E r-

 

Procurement E 

MILCON r-

 

Acq O&M E 

O&S Cost 
Unit Cost Cost PAUC 

APUC r-

 

Nunn-McCurdy Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None 
APUC None 

Original UCR Baseline 
PAUC None 
APUC None 
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Schedule 

SAR Baseline Current Objective II APB Objective and Threshold • Current Estimate • Current Estimate (Breach) 

3319,SS110.2,4)04. 960i0E, V527 

DDG 51 

Complete Concept Design 
DNSARC I 

Complete Preliminary Design 
DSARC 11 
Complete Contract Design 

DDG 51 Contract Award 
Milestone IIIA 

DDG 52 Contract Award 
DDG 53 Contract Award 
Lay Keel DDG 51 

Launch DDG 51 
DDG 51 Delivery 

Launch DDG 52 
Organic SupportAvailable 
Depot Support Available 

OPEVAL 
DDG 52 Delivery 

DDG 5110C 
DDG 53 Delivery 
Milestone IV 

DDG 51 FlightlIA Contract A... 
Complete ESSM COEA 

ESSM Milestone IV 
SH-60B Hellfire IOC 
DDG 51 Flight IA Delivery 

DDG 51 Flight IIA IOC 
ESSM IOC 

DDG 51 Flight III Detail Desi... 
DDG 51 Flight III Preliminary... 
DDG 51 Flight III Critical Des... 

DDG 51 Flight III Engineerin... 
DDG 51 Flight III Delivery 

DDG 51 Flight III IOC 
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Schedule Events 

BAR Baseline 'Production 
Estimate 

 

Current APB 
Production 

Objective/Threshold 

   

   

Current 
Estimate 

 

     

     

Complete Concept Design N/A Dec 1980 Jun 1981 Dec 1980 

DNSARC I Jun 1981 Jun 1981 Dec 1981 Jun 1981 

Complete Preliminary Design N/A Mar 1983 Sep 1983 Mar 1983 

DSARC II Dec 1983 Dec 1983 Jun 1984 Dec 1983 

Complete Contract Design N/A Jun 1984 1Dec 1984 

Oct 1985 

Apr 1987 

Jun 1984 

Apr 1985 

Oct 1986 

DDG 51 Contract Award Apr 1985 Apr 1985 

Oct 1986 Milestone IIIA Oct 1986 

DDG 52 Contract Award Jan 1987 May 1987 Nov 1987 May 1987 

DDG 53 Contract Award N/A Sep 1987 Mar 1988 Sep 1987 

Lay Keel DDG 51 N/A Dec 1988 Jun 1989 Dec 1988 

Launch DDG 51 N/A Sep 1989 Mar 1990 Sep 1989 

DDG 51 Delivery N/A Apr 1991 Oct 1991 Apr 1991 

Launch DDG 52 N/A Mar 1991 Sep 1991 May 1991 

Organic Support Available N/A Jul 1991 

Jul 1991 

Feb 1992 

Jan 1992 

Jan 1992 

Aug 1992 

Jul 1991 

Jul 1991 
— 

Feb 1992 

Oct 1992 

Depot Support Available . N/A 

I OPEVAL N/A 

DDG 52 Delivery N/A May 1992 Nov 1992 

DDG 51 IOC Oct 1990 Feb 1993 Aug 1993 Feb 1993 

DDG 53 Delivery N/A Feb 1993 Aug 1993 Aug 1993 

Milestone IV N/A Apr 1993 Oct 1993 Oct 1993 

DDG 51 Flight IIA Contract Award N/A Mar 1994 Sep 1994 Jul 1994 

Complete ESSM COEA N/A Nov 1994 

Nov 1994 

Dec 1997 

May 2000 

May 1995 

May 1995 

Jan 1999 

Nov 2000 

Nov 1994 

Nov 1994 

Dec 1997 
— 

May 2000 

ESSM Milestone IV N/A 

SH-60B Hellfire IOC N/A 

DDG 51 Flight IIA Delivery N/A 

DDG 51 Flight IIA IOC N/A Oct 2001 Apr 2002 Oct 2001 

ESSM IOC N/A Jan 2004 Jul 2004 Feb 2004 

DDG 51 Flight III Detail Design Contract Award N/A Feb 2015 Feb 2015 Feb 2015 

DDG 51 Flight III Preliminary Design Review N/A Sep 2015 Sep 2015 Sep 2015 

DDG 51 Flight III Critical Design Review N/A Nov 2016 Nov 2016 Nov 2016 

DDG 51 Flight III Engineering Change Proposal 
Contract Award 

N/A Jun 2017 Dec 2017 Jun 2017 

Apr 2023 1 DDG 51 Flight Ill Delivery N/A Apr 2023 Oct 2023 

DDG 51 Flight Ill IOC 1N/A Feb 2024 Aug 2024 Aug 2024 
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Change Explanations 

(Ch-1) The current estimates for DDG 51 Flight III milestones include Flight III Detail Design Contract Award, Preliminary 
Design Review, Critical Design Review, Engineering Change Proposal Contract Award, DDG Flight III Delivery and IOC 
which have been added as milestones in the APB dated August 25, 2017. 

Notes 

Planned Delivery Dates for DDG 51 Ships 

DDG 116: April 2018 

DDG 117: October 2018 

DDG 118: December 2019 

DDG 119: May 2019 

DDG 120: October 2020 

DDG 121: May 2020 

DDG 122: July 2021 

DDG 123: July 2021 

DDG 124: June 2022 

DDG 127: November 2022 

DDG 125: April 2023 

DDG 126: June 2024 

" Note: DDG 123, 124, 125, 126 , and 127 reflect contract milestone dates. 

Acronyms and Abbreviations 

COEA - Cost and Operational Effectiveness Analysis 
DNSARC - Department of the Navy System Acquisition Review Council 
DSARC - Defense System Acquisition Review Council 
ESSM - Evolved Sea Sparrow Missile 
OPEVAL - Operational Evaluation 
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Performance Characteristics 

SAR 
Baseline 

Production 
Estimate 

Current APB 
Production 

Objective/Threshold 

emonstrate Current 
Performance Estimate 

    

SHIP: 

Length (ft) 

2 Embarked Helos SEAHAWK: 2 EMBARKEDHELOS 2 EMBARKEDHELOS 2 Embarked 

I Helos I 

1N/A i  MK 41 VLS 1MK 41 VLS 

IIM -1 I 
SM-2 MR/SM- 1SM-2 MR/SM-

 

1 

SM-2 MR N/A N/A 

Missiles 

Anti-Air Warfare 

Launchers 

MK 41 VLS N/A 

LAMPS 
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Performance 

466 N/A N/A Baseline 
Dependent 

Baseline Dependent 

     

Beam (ft) 

59 N/A 

Navigational Draft (ft) 

30.6 N/A N/A 31.0 31.0 

Displacement (long tons) 

 

  

8300 N/A N/A 9300 9300 

Propulsion LM (Gas Turbine) 

2500 N/A N/A 2500 2500 

Accommodations 

N/A N/A 59 59 

341 N/A N/A 314 1314 

MOBILITY: 

Speed (knots) 

  

30 30 30 30 30 

Armament 

Anti-Submarine Warfare 

ASW System 

AN/SQQ-89 N/A N/A AN/SQQ-89 AN/SQQ-89 

ASROC 

VLA N/A N/A VLA VLA 

Helo 
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HARPOON N/A N/A N/A 

Cruise Missile 

TOMAHAWK N/A N/A 

Electronic Warfare 

SLQ-32 
SRBOC 

N/A N/A 

  

   

SPY-1D N/A N/A 

Cost (Flight Ill BY14$B) 

NIA $1.9 $2.1 

Energy (Flight Ill Fuel Consumption BBL/168 hours) 

N/A 5.500 '8,500 

SPY-1D (V) 

TBD 

TBD 18,500 

SPS-67/SPO-9B 

SPY-1D (V)/SPY-6 

$1.8 

Annual Energy (Flight Ill Fuel Consumption) BBL per ship, per year 

IN/A 
3D 

SPS-67 N/A SPS-67 

Weight SLA (Flight III Full Load Displacement in Long Tons) 

Space (Flight III - Square feet of Unassigned Arrangeable Area) 

N/A 400 0 TBD 0 
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3/ESSM 3/ESSM 

Missile Fire Control System 

3 MK 99 N/A N/A 3 MK 99 3 MK 99 

Guns 

2 PHALANX N/A N/A 2 PHALANX 2 PHALANX 

Anti-Surface/Strike Warfare 

Guns 

1 5/54 N/A N/A 1 51762 1 5/62 

Gunfire Control System 

'MK 160 N/A N/A MK 160 MK 160 

J  Anti-Ship Cruise Missile 

N/A 

TOMAHAWK TOMAHAWK 

SLQ-32, SLQ-32, SRBOC, 
SRBOC, Combat DF 
Combat DF 

Radars 

Surface 

(Ch 1) 

(Ch-1) 

(Ch-1) 

(Ch-1) 

(Ch-1) 

(Ch-1) 

(Ch-1) 

N/A 90.000 1115,000 

Schedule (IOC first Flight III ship) 

N/A 2nd Quarter FY 2024 4th Quarter FY 2024 TBD 

N/A at least 10 percent at least 5 percent TBD 

at least 1.435 at least 1.125 TBD 

115,000 =L. 
4th Quarter FY 2024 

at least 5 percent 

TBD 

N/A at least 1.125 

Power SLA (Flight III MW remaining) 

Cooling SLA (Flight III Rtons remaining) 
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N/A 

   

110 (1=0)110 

Sustainment (Flight Ill Material Availability)  = I.—

 

N/A at least 63 percent at least 52 percent 

Sustainment (Flight Ill Operational Availability) 

N/A at least 87 percent at least 72 percent 

Vertical Launching System (Flight Ill cells) 

N/A 96 (T=0) 96 

 

Endurance (Flight Ill - Nm) 

 

N/A 5.000 4,000 

Manpower (Flight III) 

N/A No greater than 297 (with 
laccommodations for 380) 

Warfare Commander (Flight Ill) 

N/A 12 watch standers (9 
officer/3 enlisted), 4 
consoles, 1 PC Chat, Single 
Office/Planning Space 

No greater than 318 
(with accommodations 
for 359) 

2 consoles, 1 PC Chat 
(Dual Use Space) 

  

December 2017 SAR 

(Ch-1) 

(Ch-1) 

(Ch-1) 

(Ch-1) 

(Ch-1) 

(Ch-1) 

TBD 

 

110 

  

at least 52 percent TBD 

  

TBD 

 

at least 72 percent 

  

' TBD 

 

96 

 

-11M_A 
TBD 

 

4,000 

 

TBD No greater than 318 
(with 
accommodations for 
359) 

   

TBD 

 

2 consoles, 1 PC 
Chat (Dual use 
space) 

(Ch-1) 

Classified Performance information is provided in the classified annex to this submission. 

Requirements Reference 

ORD dated April 15, 1994 and the DDG 51 Flight III CDD. October 28, 2014 

Change Explanations 

(Ch-1) DDG 51 Flight III Performance Parameters including Cost, Energy, Annual Energy, Schedule, Space, Weight SLA, 
Power SLA, Cooling SLA. Sustainment, VLS cells, Endurance, Manpower and Warfare Commander have been added since 
the last SAR. These changes reflect Flight III performance parameters approved in the APB dated August 25, 2017. 
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Acronyms and Abbreviations 

ASROC - Anti-Submarine Rocket 
ASW - Anti-Submarine Warfare 
BBL - Barrels 
BY - Base Year 
DF - Direction Finding 
ESSM - Evolved Sea Sparrow Missile 
FLT - Flight 
ft - Feet 
FTM - Flight Test Mission 
HELO - Helicopter 
IOC - Initial Operating Capability 
MK - Mark 
MR - Medium Range 
NM - Nautical Miles 
Rtons - Refrigeration Tons 
SLA - Service Life Allowance 
SM-2 - Standard Missile 2 
SM-3 - Standard Missile 3 
SRBOC - Super Rapid Blooming Off-Board Chaff 
TEMP - Test & Evaluation Master Plan 
VLA - Vertical Launching ASROC (Anti-Submarine Rocket) 
VLS - Vertical Launching System 
YDS - Yards 
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DDG-51 Flt III Concept Development (Sunk) 

0604303N 

1121:131-- 1 

Navy 1611 02 0204222N 

riLer)i 
2122 DDG-51 (Shared) 

Navy 1611 05 0204222N 

5110 Outfitting 
5300 Completion of PY Shipbuilding Programs 

(Shared) 
(Shared) 

Navy 1205 0204228N 

1205 0605896N 

Procurement 

MILCON 

263 AEGIS Computer Center Building Addition (Sunk) 

261 Battle Force Combatant Education Facility 

Navy 

(Sunk) 

111=11' 
111 1.1 11111 1PR- . 
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Track to Budget 

RDT&E 

Navy 1319 04 

  

0409 

 

Navy 1319 05 

  

1776 

 

Navy 1319 05 

0603564N 

AEGIS Weapon System Mods 

0604307N 

(Sunk) 

Project 

 

Name 

  

1447 Surf Combatant Combat System Imp (Shared) 
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Quantity 
SAR Baseline 

Production 
Estimate 

Current Estimate 
Current APB 
Production 
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Cost and Funding 

Cost Summary 

Total Acquisition Cost 

Appropriation 

BY 1987 $M 

SAR Baseline Current APB 
Production Production 
Estimate Objective/Threshold 

TIPI15$m 
SAR Baseline 

Current 
Production 

Estimate  A 
Estimate 

TV $111 

Current APB 
Production 
Objective 

Current 
Estimate 

RDT&E 
Procurement 

Flyaway 
Recurring 
Non Recurring 

Support 
Other Support 
Initial Spares 

MILCON 
Acq O&M 

Total 

979.8 3504.1 3854.5 3542.4 916.6 4915.6 4987.5 
15948.3 64949.2 71444.1 69222.8 19173.1 106171.0 116715.9 

   

69222.8 

  

116715.9 

   

68116.5 

  

115170.5 

   

1106.3 

  

1545.4 

   

0.0 

  

0.0 

   

0.0 

  

0.0 

   

0.0 

  

0.0 

25.6 37.6 41.4 37.6 27.8 44.5 44.5 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 

16953.7 68490.9 N/A 72802.8 20117.5 111131.1 121747.9 

Current APB Cost Estimate Reference 

Department of the Navy Component Cost Position for the DDG 51 Arleigh Burke Class Guided Missile Destroyer. The 
O&S cost estimates include mid-life modernization for Flight III ships. The Component Cost Position is dated March 10, 
2017 

Cost Notes 

In accordance with Section 842 of the National Defense Authorization Act for FY 2017. which amended title 10 U.S.C. § 
2334. the Director of Cost Assessment and Program Evaluation, and the Secretary of the military department concerned 
or the head of the Defense Agency concerned, must issue guidance requiring a discussion of risk, the potential impacts of 
risk on program costs, and approaches to mitigate risk in cost estimates for MDAPs and major subprograms. The 
information required by the guidance is to be reported in each SAR. This guidance is not yet available; therefore, the 
information on cost risk is not contained in this SAR. 

Total Quantity 

RDT&E 0 0 0 
Procurement 23 89 95 

Total 23 89 95 
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Cost and Funding 

Funding Summary 

 Appropriation Summary 

FY 2019 President's Budget / December 2017 SAR (TY$ M) 

Appropriation Prior FY 2018 FY 2019 FY 2020 FY 2021 FY 2022 FY 2023 
To 

Complete 
Total 

RDT&E 
Procurement 
MILCON 
Acq O&M 

3917.2 195.1 189.5 185.9 168.1 169.1 154.1 
83156.5 3725.6 5772.3 4001.5 5249.5 5312.3 5441.0 

44.5 0.0 0.0 0.0 0.0 0.0 0.0 
0.0 0.0 0.0 0.0 0.0 0.0 0.0 

 

8.5 
4057.2 

0.0 
0.0 

4987.5 
116715.9 

44.5 
0.0 

PB 2019 Total 87118.2 3920.7 5961.8 4187.4 5417.6 5481.4 5595.1 

 

4065.7 121747.9 
PB 2018 Total 87180.2 3920.7 4105.4 4053.7 3660.6 3717.4 4075.1 

 

418.0 111131.1 

Delta -62.0 0.0 1856.4 133.7 1757.0 1764.0 1520.0 

 

3647.7 10616.8 

 

Quantity Summary   

    

FY 2019 President's Budget! December 2017 SAR (TY$ M) 

   

Quantity 
FY FY FY FY FY FY 

Undistributed Prior 
2018 2019 2020 2021 2022 2023 

 

To 
Complete 

Totall 

Development 0 0 0 0 0 0 0 0 
Production 77 2 3 2 3 3 3 2 95 

PB 2019 Total 77 2 3 2 3 3 3 2 95 
PB 2018 Total 77 2 2 2 2 2 2 0 89 

Delta 0 0 1 0 1 1 1 2 6 
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Annual Funding 
1319 I RDT&E I Research, Development, Test, and Evaluation, Navy - 1  

End Item 
Recurring 

Flyaway 

Non End 
Item 

Recurring 
Flyaway 

Fiscal 
Year 

Ty sly,  IM=M111 

Non 
Recurring 

Flyaway 

Total I  Total  I  Total  1 
Flyaway  Supporta  Program 

UNCLASSIFIED 
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Cost and Funding 

Annual Funding By Appropriation 

1980 10.5 
1981 35.3 
1982 102.0 
1983 150.7 
1984 121.1 
1985 138.8 
1986 93.5 
1987 100.4 
1988 93.4 
1989 52.3 
1990 41.2 
1991 87.5 
1992 87.2 
1993 110.6 
1994 102.7 
1995 89.6 
1996 87.3 
1997 82.5 
1998 78.3 
1999 155.4 
2000 232.6 
2001 143.5 
2002 230.7 
2003 199.0 
2004 135.3 
2005 126.0 
2006 113.4 
2007 69.2 
2008 37.4 
2009 8.7 
2010 16.8 
2011 42.5 
2012 48.8 
2013 62.1 
2014 86.3 
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2015 125.7 
2016 243.4 
2017 175.5 
2018 195.1 
2019 189.5 
2020 185.9 
2021 168.1 
2022 169.1 
2023 154.1 
2024 8.5 

Subtotal 4987.5 
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Annual Funding 
1319 I ADT&E I Research, Development, Test, and Evaluation, Navy 

  

11 11111 111P1  BY 1987 $M  --1 111 111111 
Non End • End Item Item Total I  Total Total Non 

Recurring Recurring Recurring Flyaway Flyaway Support Program Flyaway  
Flyaway 

Fiscaj•  Quantity Year 

  

   

1980 14.0 
1981 43.1 
1982 118.3 
1983 167.3 
1984 129.8 
1985 144.2 
1986 94.4 
1987 98.5 
1988 88.7 
1989 47.6 
1990 36.1 
1991 73.9 
1992 71.6 
1993 88.7 
1994 80.9 
1995 69.2 
1996 66.3 
1997 61.9 
1998 58.3 
1999 114.3 
2000 168.7 
2001 102.7 
2002 163.4 
2003 138.9 
2004 91.9 
2005 83.4 
2006 72.8 
2007 43.3 
2008 23.0 
2009 5.3 
2010 10.1 
2011 24.8 
2012 28.1 
2013 35.3 
2014 48.4 
2015 69.7 
2016 132.6 
2017 94.1 
2018 102.8 
2019 98.0 
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2020 94.3 
2021 83.6 
2022 82.4 
2023 73.7 
2024 4.0 

Subtotal 3542.4 
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Annual Funding 
1611 I Procurement I Shipbuilding and Conversion, Navy 

TV 

Fisc d Item 
Yeai Recurring 

Flyaway 

Non End 
Item 

Recurring 
Flyaway 

Recurrin 
Flyaway Flyaway Supp 

Total Tota Total 
Program 

1984 

 

78.5 

 

78.5 78.5 
1985 1 846.6 299.2 1145.8 1145.8 
1986 

 

98.1 

 

98.1 98.1 
1987 3 2326.7 158.2 2484.9 2484.9 
1988 

 

9.6 

 

9.6 9.6 
1989 4 2876.5 

 

2876.5 2876.5 
1990 5 3569.5 13.5 3583.0 3583.0 
1991 4 3145.1 3.6 3148.7 3148.7 
1992 5 3982.8 38.3 4021.1 4021.1 
1993 4 3379.3 7.9 3387.2 3387.2 
1994 3 2703.3 86.9 2790.2 2790.2 
1995 3 2779.7 37.8 2817.5 2817.5 
1996 2 2289.5 61.7 2351.2 2351.2 
1997 4 3541.9 38.8 3580.7 3580.7 
1998 4 3424.3 110.5 3534.8 3534.8 
1999 3 2674.1 44.2 2718.3 2718.3 
2000 3 2651.1 30.1 2681.2 2681.2 
2001 3 3231.3 

 

3231.3 3231.3 
2002 3 3293.7 14.4 3308.1 3308.1 
2003 2 2657.2 63.1 2720.3 2720.3 
2004 3 3345.3 4.7 3350.0 3350.0 
2005 3 3653.5 8.9 3662.4 3662.4 
2006 

 

508.6 

 

508.6 508.6 
2007 

 

289.2 

 

289.2 289.2 
2008 

 

94.9 

 

94.9 94.9 
2009 

 

331.2 

 

331.2 331.2 
2010 1 2249.7 121.8 2371.5 2371.5 
2011 2 2584.2 11.6 2595.8 2595.8 
2012 1 1780.8 120.2 1901.0 1901.0 
2013 3 4471.5 29.8 4501.3 4501.3 
2014 1 2086.5 

 

2086.5 2086.5 
2015 2 2932.9 

 

2932.9 2932.9 
2016 3 3989.2 230.2 4219.4 4219.4 
2017 2 3734.8 10.0 3744.8 3744.8 
2018 2 3725.6 

 

3725.6 3725.6 
2019 3 5772.3 

 

5772.3 5772.3 
2020 2 4001.5 

 

4001.5 4001.5 
2021 3 5249.5 

 

5249.5 5249.5 
2022 3 5312.3 

 

5312.3 5312.3 
2023 3 5441.0 

 

5441.0 5441.0 
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2024 2 4010.6 

 

4010.6 4010.6 
2025 

 

31.6 

 

31.6 31.6 
2026 

 

15.0 

 

15.0 15.0 
Subtotal 95 115170.5 1545.4 116715.9 116715.9 
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Annual Funding 
1611 I Procurement I Shipbuilding and Conversion, Navy 

End Item 
Recurring 

Flyaway 

Non 
It 

Recurr n 
Flyaway 

BY 1987 ail 

lit
Non 

ecurring 
'Flyaway 

Fisc _ 
Year 

1984 
1985 1 
1986 
1987 3 
1988 
1989 4 
1990 5 
1991 4 
1992 5 
1993 4 
1994 3 
1995 3 
1996 2 
1997 4 
1998 4 
1999 3 
2000 3 
2001 3 
2002 3 
2003 2 
2004 3 
2005 3 
2006 
2007 
2008 
2009 
2010 1 
2011 2 
2012 1 
2013 3 
2014 1 
2015 2 
2016 3 
2017 2 
2018 2 
2019 3 
2020 2 
2021 3 
2022 3 
2023 3 

Total Total 
Flyaway Support 

Total 
Program 

78.5 78.5 
1123.1 1123.1 

94.0 94.0 
2327.9 2327.9 

8.7 8.7 
2540.5 2540.5 
3075.7 3075.7 
2629.5 2629.5 
3273.4 3273.4 
2729.8 2729.8 
2195.8 2195.8 
2192.7 2192.7 
1810.3 1810.3 
2715.5 2715.5 
2621.7 2621.7 
1984.6 1984.6 
1909.0 1909.0 
2224.1 2224.1 
2264.1 2264.1 
1760.0 1760.0 
2091.5 2091.5 
2189.5 2189.5 
293.7 293.7 
159.7 159.7 

50.7 50.7 
171.6 171.6 

1187.3 1187.3 
1259.4 1259.4 

902.6 902.6 
2097.7 2097.7 
955.9 955.9 

1320.0 1320.0 
1866.6 1866.6 
1627.3 1627.3 
1589.1 1589.1 
2414.8 2414.8 
1641.3 1641.3 
2111.0 2111.0 
2094.3 2094.3 
2103.0 2103.0 

78.5 
829.8 293.3 

94.0 
2179.7 148.2 

8.7 
2540.5 
3064.1 11.6 
2626.4 3.1 
3242.3 31.1 
2723.5 6.3 
2127.5 68.3 
2163.3 29.4 
1762.8 47.5 
2686.1 29.4 
2539.8 81.9 
1952.3 32.3 
1887.5 21.5 
2224.1 
2254.2 9.9 
1719.2 40.8 
2088.6 2.9 
2184.2 5.3 

293.7 
159.7 

50.7 
171.6 

1126.4 60.9 
1253.8 5.6 

845.6 57.0 
2083.8 13.9 

955.9 
1320.0 
1764.8 101.8 
1623.0 4.3 
1589.1 
2414.8 
1641.3 
2111.0 
2094.3 
2103.0 

uantity 
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2024 2 1519.7 

 

1519.7 1519.7 
2025 

 

11.7 

 

11.7 11.7 
2026 

 

5.5 

 

5.5 5.5 
Subtotal 95 68116.5 1106.3 69222.8 69222.8 
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Cost Quantity Information 
1 611 I Procurement I Shipbuilding and Conversion, Navy 

Fiscal 
Year 

Quantity 

pp
-  End Item 

Recurring 
Flyaway 

(Aligned With 
Quantity) 

BY 1987 $M 
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1 934.7 

3 2344.3 

4 2630.9 
5 3159.7 
4 2666.6 
5 3305.4 
4 2672.1 
3 2117.9 
3 2157.2 
2 1560.9 
4 2631.7 
4 2805.7 
3 2159.1 
3 2063.3 
3 2107.5 
3 2335.6 
2 1576.1 
3 2159.8 
3 2210.6 

1 1009.8 
2 1564.3 
1 863.8 
3 2068.7 
1 818.3 
2 1400.1 
3 2130.9 
2 1508.8 
2 1537.6 
3 2253.2 
2 1468.1 
3 2207.4 
3 2186.7 
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1984 
1985 
1986 
1987 
1988 
1989 
1990 
1991 
1992 
1993 
1994 
1995 
1996 
1997 
1998 
1999 
2000 
2001 
2002 
2003 
2004 
2005 
2006 
2007 
2008 
2009 
2010 
2011 
2012 
2013 
2014 
2015 
2016 
2017 
2018 
2019 
2020 
2021 
2022 



UNCLASSIFIED 
DDG 51 

 

December 2017 SAR 

2023 3 2058.6 
2024 
2025 
2026 

2 1441.1 

Subtotal 95 68116.5 
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Annual Funding 
1205 I MILCON I Military Construction, Navy and Marine 

Corps 

1986 4.6 
1987 
1988 14.7 
1989 8.5 
1990 
1991 
1992 
1993 
1994 
1995 
1996 
1997 
1998 13.2 
1999 
2000 
2001 3.5 

Subtotal 44.5 
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Annual Funding 
1205 I MILCON I Military Construction, Navy and Marine 

Corps 

BY 198 
Fiscal 

Total'___________ Year 
.111WProgranr111 111 
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1986 4.5 
1987 
1988 13.4 
1989 7.5 
1990 
1991 
1992 
1993 
1994 
1995 
1996 
1997 
1998 9.7 
1999 
2000 
2001 2.5 

Subtotal 37.6 
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Low Rate Initial Production 

Item Initial LRIP Decision Current Total LRIP 

Approval Date 

Approved Quantity 

Reference 

Start Year 

End Year  

10/30/1986 

9 

Milestone IIIA Review Decision 
Memorandum 
1985 

1989  

10/30/1986 

9 

Milestone IIIA Review Decision 
Memorandum 
1985 

1989 
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Foreign Military Sales 

Country 
Date of 

Sale 
Quanti ty 

Total 
Cost $M 

Description 

Japan 10/19/2017 133 6822.0 Date cited is date of last case sale. 
Norway 2/6/2017 12 371.0 Date cited is date of last case sale. 
Spain 5/5/2016 8 1288.0 Date cited is date of last case sale. 
Australia 2/5/2016 9 1433.0 Date cited is date of last case sale. 
South Korea 10/27/2015 14 2994.0 Date cited is date of last case sale. 

Notes 

Quantity numbers above reflect FMS cases, rather than ships. Cases are agreements between the United States and an 
eligible foreign country to provide defense articles, training, and/or services for purchase. Cases can be related to 
procurements (e.g., Ordalt or standard missile), training (e.g., AEGIS shipboard training or replacement crew training), and 
program management support (e.g., Combat System Ship Qualification Test). Case quantity numbers reflect all cases; 
open and closed. 

Nuclear Costs 

None 
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Original UCR Baseline and Current Estimate (Base-Year Dollars) 

I BY 1987 $M 

Original UCR 

I Baseline 
(Feb 1988  APB). 

BY 1987 $M  MI 

1  Current Estimate 
(Dec 2017 SAR) 

% Change 
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Unit Cost 

Current UCR Baseline and Current Estimate (Base-Year Dollars) 

      

      

  

Current UCR 
Current Estimate 

Baseline 
( 

(Aug 2017 APB) 
Dec 2017 SAR)

 

   

    

% Change 

     

     

      

      

Program Acquisition Unit Cost 

   

Cost 

Quantity 

Unit Cost 

Average Procurement Unit Cost 

68490.9 

89 

769.561 

72802.8 

95 

766.345 -0.42 

Cost 

Quantity 

Unit Cost 

64949.2 

89 

729.766 

69222.8 

95 
728.661 -0.15 

Program Acquisition Unit Cost 

   

Cost 

Quantity 

Unit Cost 
Average Procurement Unit Cost 

16723.8 

23 

727.122 

72802.8 

95 

766.345 +5.39 

Cost 

Quantity 

Unit Cost 

15745.3 

23 

684.578 

69222.8 

95 

728.661 +6.44 

UNCLASSIFIED 38 



,,,f? c.,v- -se• 
c,  s) cc <, .) ,..c• c, e;'-‘ cc e.(` c,  .0 .). cc c, 

•4` 
crs 

Current SAR Baseline to Current Estimate (TY $M) 

PAUC 
Production  el 
Estimate Econ 

Changes INNER-

 

Qty Sch Eng Est 0th 

PAUC 
Current 
Estimate 

I  
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APB Unit Cost History 

AM PAU 
A  APU',: 

APB Unit Cost History 

Item 
PM  BY 1987  $M IL TY $M 

APUC PAUC 

Original APB Feb 1988 727.122 684.578 883.152 843.209 
APB as of January 2006 Aug 2002 766.675 725.342 1031.612 981.022 
Revised Original APB N/A N/A N/A N/A N/A 
Prior APB May 2011 802.161 761.273 1178.841 1125.567 
Current APB Aug 2017 769.561 729.766 1248.664 1192.933 
Prior Annual SAR Dec 2016 769.561 729.766 1248.664 1192.933 
Current Estimate Dec 2017 766.345 728.661 1281.557 1228.588 

SAR Unit Cost History 

874.674 -37.383 136.055 20.776 103.581 183.854 0.000 0.000 406.883 1281.557 

Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 
Production 
Estimate 

Changes 

Ecj ' Eng  _Eli LSpt  Total 

APUC 
Current 
Estimate 

833.613 -36.049 167.174 19.251 87.466 157.133 0.000 0.000 394.975 1228.588 
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SAR Baseline History 

IL  Item 
SAR  T  SAR  1i 

Planning Development 
Estimate Estimate a 

SAR 
Production 
Estimate  _m_  

Current 
Estimate 

Milestone I 
Milestone II 
Milestone III 
IOC 
Total Cost (TY $M) 
Total Quantity 
PAUC 

Jun 1981 
May 1983 
Aug 1986 

N/A 
10953.5 

9 
1217.056 

Jun 1981 
Dec 1983 
Aug 1986 

N/A 
14910.6 

14 
1065.043 

Jun 1981 
Dec 1983 

N/A 
Oct 1990 

20117.5 
23 

874.674 

Jun 1981 
Dec 1983 

N/A 
Feb 1993 
121747.9 

95 
1281.557 
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Cost Variance 

Summary TY $M 
Item RDT&E Procurement MILCON Total 

SAR Baseline (Production 916.6 19173.1 27.8 20117.5 
Estimate) 

    

Previous Changes 

    

Economic -119.7 -3130.5 +0.1 -3250.1 
Quantity 

 

+68115.2 

 

+68115.2 
Schedule +144.9 +1754.5 

 

+1899.4 
Engineering +1514.2 +6960.0 +16.7 +8490.9 
Estimating +2459.6 +13298.7 -0.1 +15758.2 
Other 

    

Support 

    

Subtotal +3999.0 +86997.9 +16.7 +91013.6 
Current Changes 

    

Economic -7.1 -294.2 

 

-301.3 
Quantity 

 

+7786.6 

 

+7786.6 
Schedule 

 

+74.3 

 

+74.3 
Engineering 

 

+1349.3 

 

+1349.3 
Estimating +79.0 +1628.9 

 

+1707.9 
Other 

    

Support 

    

Subtotal +71.9 +10544.9 

 

+10616.8 
Total Changes +4070.9 +97542.8 +16.7 +101630.4 
Current Estimate 4987.5 116715.9 44.5 121747.9 
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Summary BY 1987 $M 

  

Item RDT&E Procurement MILCON Total 
SAR Baseline (Production 979.8 15948.3 25.6 16953.7 
Estimate) 

    

Previous Changes 

    

Economic 

    

Quantity 

 

+38521.0 

 

+38521.0 
Schedule +89.1 +562.0 

 

+651.1 
Engineering +847.8 +3527.2 +11.9 +4386.9 
Estimating +1587.4 +6390.7 +0.1 +7978.2 
Other 

    

Support 

    

Subtotal +2524.3 +49000.9 +12.0 +51537.2 
Current Changes 

    

Economic 

    

Quantity 

 

+2999.5 

 

+2999.5 
Schedule 

 

+112.9 

 

+112.9 
Engineering 

 

+521.9 

 

+521.9 
Estimating +38.3 +639.3 

 

+677.6 
Other 

    

Support 

    

Subtotal +38.3 +4273.6 

 

+4311.9 
Total Changes +2562.6 +53274.5 +12.0 +55849.1 
Current Estimate 3542.4 69222.8 37.6 72802.8 

Previous Estimate: December 2016 
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RDT&E 

Current Change Explanations 

$M 

Base Then 
Year Year 

Revised escalation indices. (Economic) N/A -7.1 
Revised estimate for development of future Aegis requirements. (Estimating) +34.7 +71.9 
Adjustment for current and prior escalation. (Estimating) +0.9 +1.7 
Revised estimates to reflect application of new outyear inflation indices. (Estimating) +2.7 +5.4 

RDT&E Subtotal +38.3 +71.9 

Procurement 

Current Change Explanations 

$M 

Base 
Year 

Then 
Year 

Revised escalation indices. (Economic) N/A -294.2 
Total Quantity variance resulting from an increase of six DDGs from 89 to 95. (Subtotal) +4415.4 +11462.6 

Quantity variance resulting from an increase of six ships from 89 to 95. (Quantity) (+2999.5) (+7786.6) 
Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (+112.9) (+293.1) 
Allocation to Engineering resulting from Quantity change. (Engineering) (QR) (+447.7) (+1162.3) 
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (+855.3) (+2220.6) 

Acceleration of procurement buy profile resulting in an increase of a total of six ships in FY 0.0 -218.8 
2019, FY 2021, FY 2022, FY 2023 and FY 2024. (Schedule) (QR) 

  

Additional funding to incorporate SPECTRAL Combat Direction Finder System for ships in +74.2 +187.0 
FY 2020, FY 2021, FY 2022, and FY 2023 (Engineering) 

  

Revised shipbuilding estimate for additional ships and Economic Order Quantity in FY -89.7 -244.4 
2019, FY 2021, FY 2022, FY 2023 and FY 2024. (Estimating) 

  

Revised estimate to reflect refinement of outfitting and post delivery requirements. -48.0 -147.0 
(Estimating) (QR) 

  

Revised estimate of FY 2010 shipbuilding estimate. (Estimating) -28.6 -57.1 
Revised estimate to reflect refinement of FY 2023 shipbuilding estimates. (Estimating) -122.9 -317.8 
(0 R) 

  

Revised estimate for economic rate adjustment which incorporates assumed efficiencies 
for new procurement buy. (Estimating) 

-91.0 -226.0 

Adjustment for current and prior escalation. (Estimating) +50.0 +113.8 
Revised estimates to reflect application of new outyear inflation indices. (Estimating) +114.2 +286.8 

Procurement Subtotal +4273.6 +10544.9 

(QR) Quantity Related 
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(41/114100) Contracts 

General Notes 

(b)(4) 

Contract Identification 

Appropriation: 
Contract Name: 
Contractor: 
Contractor Location: 

Contract Number: 

Contract Type: 
Award Date: 
Definitization Date:  

Procurement 
DDG 114 Guided Missile Destroyer 
Huntington Ingalls Industries (H II) 

1000 Access Road 
Pascagoula, MS 39567 
N00024-11-0-2307/114 

Fixed Price Incentiye(Firm Target) (FPIF) 

September 26, 2011 
September 26, 2011 

(0110.00061  Contract Price 
Initial Contract Price ($M) Current Contract Price  ($M)1.11  Estimated Price At Completion ($M) 

Taripi_ Ceiling Qty Target Ceiling Qty  mr  Contractor Program Manager 
;b)(4) 

(0110011400) Target Price Change Explanation 

(U1FOU0) Contract Variance  

 

Cost Variance • Schedule Variance 
(b)(4) 

(1.00111110) Cost and Schedule Variance Explanations 

(b)(4) 
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Notes 

The DDG 114 (one of two FY 2011 ships) was a competitively bid annual procurement awarded to Ingalls on September 26, 
2011 

Current Contract Price ($M), Estimated Price at Completion ($M) and Cost and Schedule Variance for this contract is Wow 
MUNI MI W. - Exempt from FOIA release under 5 U.S.C. 552(b)(4). 

This contract is more than 90% complete; therefore, this is the final report for this contract. 
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 Contract Price 
- Initial Contract Price ($M) 

Target Ceiling Qty 

Current Contract Price ($M)  71  Estimated Price At Completion ($M) 

Target Ceiling Qty Contractor Program Manager 

MIMELRIRI N1111111111011,410 PPP @WEI 

DDG 51 December 2017 SAR 

Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

DDG 116 Guided Missile Destroyer 

General Dynamics (GD), Bath Iron Works (BIW) 

700 Washington Street 
Bath, ME 04530 
N00024-11-C-2305/116 

Fixed Price Incentive(Firm Target) (FPIF) 

February 28, 2012 

September 26, 2011 

655.0 718.6 1 647.9 711.2 1 715.1 710.4 

ahnillifilidiliTarget Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to negotiated changes 
to the contract. 

Cost Variance Schedule  VarianceA. 
Cumulative Variances To Date (12/24/2017) -135.6 -7.9 
Previous Cumulative Variances -110.9 -12.3 
Net Change -24.7 +4.4 

(11000111166) Cost and Schedule Variance Explanations 

The unfavorable net change in the cost variance is due to the previously reported loss of learning caused by the production 
gap. 

The favorable net change in the schedule variance is due to improved production progress toward regaining schedule. DDG 
116 launched in April 2017 with delivery planned in FY 2018. 

Notes 

The DDG 116 (FY 2012 ship) was awarded as an option to BIW on September 26, 2011. Option was exercised on February 
28, 2012. 

Current Contract Price ($M), Estimated Price at Completion ($M) and Cost and Schedule Variance for this contract is Ow 
@WI. IMF - Exempt from FOIA release under 5 U.S.C. 552(b)(4). 

This contract is more than 90% complete; therefore, this is the final report for this contract. 



0100100110 Contract Price 
- Initial Contract Price ($M) 

Target Ceiling Qty 

Current Contract Price ($M)  71  Estimated Price At Completion ($M) 

Target Ceiling Qty Contractor Program Manager 

MIMELRIRI N1111111111011,410 PPP @WEI 

DDG 51 December 2017 SAR 

Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

DDG 117 Guided Missile Destroyer 

Huntington Ingalls Industries (H II) 

1000 Access Road 
Pascagoula, MS 39567 
N00024-13-C-2307 

Fixed Price Incentive(Firm Target) (FPIF) 

June 03, 2013 

June 03, 2013 

626.9 715.3 1 635.3 725.0 1 676.2 670.8 

lailiiilliiibTarget Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to negotiated changes 
to the contract. 

Cost Variance Schedule  VarianceA. 

Cumulative Variances To Date (12/24/2017) -84.3 -16.0 
Previous Cumulative Variances -75.5 -14.4 
Net Change -8.8 -1.6 

(40001111116) Cost and Schedule Variance Explanations 

The unfavorable net change in the cost variance is due to shop performance. 

The unfavorable net change in the schedule variance is due to shop performance. 

Notes 

DDG 117 (one of three FY 2013 ships) is part of the FY 2013 - FY 2017 Multi Year Procurement awarded on June 3, 2013. 

Current Contract Price ($M), Estimated Price at Completion ($M) and Cost and Schedule Variance for this contract 
- Exempt from FOIA release under 5 U.S.C. 552(b)(4). 
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 Contract Price 
- Initial Contract Price ($M) 

Target Ceiling Qty 

Current Contract Price ($M)  71  Estimated Price At Completion ($M) 

Target Ceiling Qty Contractor Program Manager 

111111011,4110 PPP @WEI 

DDG 51 December 2017 SAR 

Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

DDG 118 Guided Missile Destroyer 

General Dynamics (GD), Bath Iron Works (BIW) 

700 Washington Street 
Bath, ME 04530 
NO0024-13-C-2305 

Fixed Price Incentive(Firm Target) (FPIF) 

June 03, 2013 

June 03, 2013 

650.4 748.3 1 632.9 719.0 1 712.1 717.1 

*Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to negotiated changes 
to the contract. 

Cost Variance Schedule  VarianceA. 
Cumulative Variances To Date (12/24/2017) -100.5 -36.8 
Previous Cumulative Variances -68.1 -34.0 
Net Change -32.4 -2.8 

(40001111116) Cost and Schedule Variance Explanations 

The unfavorable net change in the cost variance is due to a loss of learning caused by the previously reported production 
gap. 

The unfavorable net change in the schedule variance is due to slow production progress and is expected to result in the 
shipbuilder having challenges in meeting contract dates for future milestones. 

Notes 

DDG 118 (one of three FY 2013 ships) is part of the FY 2013 - FY 2017 Multi Year Procurement awarded on June 3, 2013. 

Current Contract Price ($M), Estimated Price at Completion ($M) and Cost and Schedule Variance for this contract is 1111mr. 
- Exempt from FOIA release under 5 U.S.C. 552(b)(4). 



(100•010) Contract Price 

Initial Contract Price ($M) Curren  cfriniFEEnnfeel$M1171  Estimated Price At Completion ($1111) 

Target Ceiling Qty Target  du  Ceiling Qty Contractor Program Manager 

IIIMIIIL•111.411401111111111. 111111011•110 PPP 1110.11 

DDG 51 December 2017 SAR 

Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

DDG 119 Guided Missile Destroyer 

Huntington Ingalls Industries (H II) 

1000 Access Road 
Pascagoula, MS 
N00024-13-C-2307/119 

Fixed Price Incentive(Firm Target) (FPIF) 

June 03, 2013 

June 03, 2014 

643.6 706.1 1 649.5 712.7 1 672.8 683.6 

illaiiiiiiI6Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to negotiated changes 
to the contract. 

Cost Variance Schedule Variance  An 

Cumulative Variances To Date (12/24/2017) -51.6 +17.9 
Previous Cumulative Variances -42.4 +23.5 
Net Change -9.2 -5.6 

(1100010106) Cost and Schedule Variance Explanations 

The unfavorable net change in the cost variance is due to shop performance not meeting planned targets, though trends 
show improvement from previous hulls under construction. 

The unfavorable net change in the schedule variance is due to a slight decline in manufacturing progress to plan. although 
DDG 119 continues to be ahead of schedule. DDG 119 was Christened in November 2017. 

Notes 

DDG 119 (FY 2014 ship) is part of the FY 2013 - 2017 Multi Year Procurement awarded on June 3, 2013. 

Current Contract Price ($M), Estimated Price at Completion ($M) and Cost and Schedule Variance for this contract is For 
- Exempt from FOIA release under 5 U.S.C. 552(b)(4). 
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Contract Identification 

Appropriation: 
Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 
Definitization Date:  

Procurement 

DDG 120 Guided Missile Destroyer 

General Dynamics (GD), Bath Iron Works (BIW) 

700 Washington Street 
Bath, ME 04530 
N00024-13-C-2305/120 

Fixed Price Incentive(Firm Target) (FPIF) 

March 14, 2014 

March 14, 2014 

0100100110  Contract Price  

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

675.0 784.6 1 661.8 737.2 1 711.0 724.2 

(000104140) Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to negotiated change 
to the contract. 

Cost Variance Schedule  VarianceA. 

Cumulative Variances To Date (12/24/2017) -27.6 -33.5 
Previous Cumulative Variances -8.1 -17.9 
Net Change -19.5 -15.6 

(1011011116411) Cost and Schedule Variance Explanations 

The unfavorable net change in the cost variance is due to early manufacturing challenges. 

The unfavorable net change in the schedule variance is due to slow production progress and is expected to result in the 
shipbuilder having challenges in meeting contract dates for future milestones. 

DDG 120 (one of three FY 2013 ships) is part of the FY 2013- FY 2017 Multi Year Procurement awarded on June 3, 2013. 

Current Contract Price ($M), Estimated Price at Completion ($M) and Cost and Schedule Variance for this contract is For 
el.. MI Owl" - Exempt from FOIA release under 5 U.S.C. 552(b)(4). 
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Contract Price 

Initial Contract Price ($M) Current Contract Price  ($M)11  Estimated Price At Completion ($M) 

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 
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DDG 51 December 2017 SAR 

Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

DDG 121 Guided Missile Destroyer 

Huntington Ingalls Industries (H II) 

1000 Access Road 
Pascagoula, MS 
N00024-13-C-2307/121 

Fixed Price Incentive(Firm Target) (FPIF) 

June 03, 2013 

March 27, 2015 

657.1 749.8 1 663.4 757.1 1 683.3 699.9 

Okii0114414 Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to negotiated changes 
to the contract. 

Cost Variance  ML Schedule Variance 

Cumulative Variances To Date (12/24/2017) -25.7 +44.9 
Previous Cumulative Variances -23.1 +39.0 
Net Change -2.6 +5.9 

(1100011006) Cost and Schedule Variance Explanations 

The unfavorable net change in the cost variance is due to previously reported shop performance. Cost performance is 
trending positively relative to DDG 117 and 119 at the same point in construction. 

The favorable net change in the schedule variance is due to improved manufacturing progress compared to earlier hulls and 
the ship continues to be ahead of schedule. DDG 121 Lay Keel milestone was achieved in February 2017. 

Notes 

DDG 121 (FY 2015 ship) is part of the FY 2013 - 2017 Multiyear Procurement awarded on June 3, 2013. 

Current Contract Price ($M), Estimated Price at Completion ($M) and Cost and Schedule Variance for this contract is For 
IPM1.111.• - Exempt from FOIA release under 5 U.S.C. 552(b)(4). 



Contract Price 

Initial Contract Price ($M) Current ContrelIte($111) Estimated Price At Completion ($M) 

Target Ceiling City Target Ceiling Qty Contractor Program Manager 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

DDG 122 Guided Missile Destroyer 

General Dynamics (GD), Bath Iron Works (BIW) 

700 Washington Street 
Bath. ME 04530 
N00024-13-C-2305/122 

Fixed Price Incentive(Firm Target) (FPIF) 

June 03, 2013 

June 03, 2013 

665.9 758.8 1 667.2 760.2 1 685.4 721.5 

Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to negotiated changes 
to the contract. 

Cost Variance Schedule Variance 

Cumulative Variances To Date (12/24/2017) +3.7 -24.9 
Previous Cumulative Variances 
Net Change +3.7 -24.9 

Cost and Schedule Variance Explanations 

The favorable cumulative cost variance is due to performance in the early stage of ship construction. 

The unfavorable cumulative schedule variance is due to work not being completed as planned in the early stages of 
construction. The ship started fabrication in September 2017, prior to the contract date. 

Notes 

DDG 122 (FY 2015 ship) is part of the FY 2013 - 2017 Multiyear Procurement awarded on June 3,2013. 

Current Contract Price ($M), Estimated Price at Completion ($M) and Cost and Schedule Variance for this contract is For 
f1lJJEMS, - Exempt from FOIA release under 5 U.S.C. 552(b)(4). 
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Contract Price 

Initial Contract Price ($M) Current Contract Price  ($M)11  Estimated Price At Completion ($M) 

Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 
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Contract Identification 

Appropriation: 

Contract Name: 

Contractor: 

Contractor Location: 

Contract Number: 

Contract Type: 

Award Date: 

Definitization Date:  

Procurement 

DDG 123 Guided Missile Destroyer 

Huntington Ingalls Industries (H II) 

100 Access Road 
Pascagoula, MS 39567 
N00024-13-C-2307/123 

Fixed Price Incentive(Firm Target) (FPIF) 

June 03, 2013 

March 29, 2016 

669.5 763.9 1 672.0 766.8 1 694.8 713.4 

Okiiii414414 Target Price Change Explanation 

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to negotiated change 
to the contract. 

Cost Variance  ML Schedule Variance 

Cumulative Variances To Date (12/24/2017) -14.2 +65.8 
Previous Cumulative Variances -7.8 +4.8 
Net Change -6.4 +61.0 

(1100011006) Cost and Schedule Variance Explanations 

The unfavorable net change in the cost variance is due to previously reported shop performance. However, cost 
performance is trending positively relative to DDGs 117, 119, and 121 at the same point in construction. 

The favorable net change in the schedule variance is due to early production efforts. DDG 123 started fabrication in January 
2017, early to contract date. Lay Keel occurred in November 2017. 

Notes 

DDG 123 (FY 2016 ship) is part of the FY 2013-2017 Multiyear Procurement awarded on June 3, 2013. 

Current Contract Price ($M), Estimated Price at Completion ($M) and Cost and Schedule Variance for this contract is For 
1P1IMI - Exempt from FOIA release under 5 U.S.C. 552(b)(4). 



Deliveries 

MIL_
 Delivered to Date Planned to Date Actual to Date Total Quantity 

Percent 
Delivered 
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Deliveries and Expenditures 

Development 
Production 65 

0 
65 

0 
95 68.42% 

Total Program Quantity Delivered 65 65 95 68.42% 

Expended and Appropriated (TV $M) 

Total Acquisition Cost 121747.9 Years Appropriated 39 
Expended to Date 73481.9 Percent Years Appropriated 82.98% 
Percent Expended 60.36% Appropriated to Date 91038.9 
Total Funding Years 47 Percent Appropriated 74.78% 

The above data is current as of February 12, 2018. 
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Annual O&S Costs BY1987 $M 

Cost Element 
DDG 51 CG 47 (Antecedent) 

Average Annual Cost Per Ship Average Annual Cost Per Ship 

UNCLASSIFIED 
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Operating and Support Cost 

Cost Estimate Details 

Date of Estimate: 

Source of Estimate: 

Quantity to Sustain: 

Unit of Measure: 

Service Life per Unit: 

Fiscal Years in Service: 

January 19, 2018 

NAVSEA 05C 

95 

Ship 

40.00 Years 

FY 1992- FY 2070 

Estimates are based on a service life of 35 years for the 28 Flight I and Flight ll ships and 40 years for the 67 Flight IIA and 
Flight III ships. 

Sustainment Strategy 

The DDG 51 sustainment strategy leverages Third Party Planning contracts, Indefinite Delivery/Indefinite Quantity (IDIQ) 
multi-award contracts within a ship's homeport for Chief of Naval Operations (CNO) availabilities less than ten months, 
single award coast-wide Firm Fixed Priced Contracts for CNO availabilities greater than ten months, and Coast Wide 
IDIQ multiple award contracts for CNO availabilities greater than ten months. The program provides Integrated Logistics 
Support oversight and guidance to Participating Acquisition Resource Managers that develop various sustainment 
approaches for combat systems and Communications, Command, Control, Computers, and Intelligence. 

Antecedent Information 

The Antecedent System is the CG 47 class of ships. The CG 47 class was used since it is the only other ship class with 
the AEGIS Weapon System installed. The CG 47 estimates were derived using the Naval Visibility And Management of 
Operating and Support Costs (VAMOSC) database. CG 47 estimates are based on 27 ships. The years of data used for 
the CG 47 class are FY 1984-2017. 

Unit-Level Manpower 10.042 10.129 

Unit Operations 4.239 4.976 

Maintenance 7.005 7.926 

Sustaining Support 1.261 1.282 

Continuing System Improvements 4.519 3.787 

Indirect Support 6.529 7.363 

Other 0.000 0.000 

Total 33.595 35.463 
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Total  O&S Cost $M 

DDG 51 

Current Production APB 
Objective/Threshold 

Current Estimate 
CG 47 (Antecedent) 

O&S Cost Variance 

•
Category  L. BY 1987 

$A11  41 
Change Explanations 

UNCLASSIFIED 
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Base Year 113493.3 124842.6 122957.5 32732.3 

Then Year 326443.0 N/A 365036.1 N/A 

Disposal Cost is included in the Operating and Support Cost of the current APB objective and threshold for this program. 

The DDG 51 APB is for 89 ships, while the current estimate is for 95 ships. 

Equation to Translate Annual Cost to Total Cost 

DDG 51 (Ship Quantity X Avg. Annual Cost per Ship, per Year X Ship Service Life) 
(28 ships X $33.595M X 35 years) + (67 ships X $33.595M X 40 years) = $122,957.5M 

CG 47 (Ship quantity X Avg. Annual Cost per Ship, per Year X Ship Service Life) 
(11 ships X $35.463M X 40 years) + (11 ships X $35.463M X 35 years) + (1 ship X $35.463M X 21 years) + (2 ships X 
$35.463M X 20 years) + (1 ship X $35.463M X 19 years) + (1 ship X $35.463M X 18 years) = $32.732.3M 

Prior SAR Total O&S Estimates - Dec 111444.1 
2016 SAR 

Programmatic/Planning Factors 

Cost Estimating Methodology 

Cost Data Update 

Labor Rate 

Energy Rate 
Technical Input 

Other  

11517.0 Addition of six ships 

0.0 

-3.6 Updated per ship average based on VAMOSC actual data 
as of January 2018. 

0.0 

0.0 

0.0 

0.0 

Total Changes 11513.4 

Current Estimate 122957.5 

The O&S cost estimate includes mid-life modernization for Flight III ships. 

Disposal Estimate Details 

Date of Estimate: 

Source of Estimate: 

Disposal/Demilitarization Total Cost (BY 1987 $M): 

January 19, 2018 

NAVSEA 05C 

Total costs for disposal of all Ship are 244.8 
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The DDG 51 Class remains in full rate production and continues to be upgraded in new construction. The oldest of the 
class are approaching mid service life now and many are being upgraded with newer technologies which will inevitably 
change the cost of inactivation and disposal for the class. The ship disposal methodology has been updated to reflect the 
NAVSEA Update of Conventional Surface Ship Environmental and Disposal Liability Estimate (October 2017). 
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